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ODOT Design Coordination - Arbor Dr. to Hidden Springs Rd.

12/09/2019 - Staff continues to meet with ODOT regarding project scoping and costs. 

A detailed update will be provided at the 12/16/2019 City Council meeting.  

10/16/2019 - Staff met with ODOT for advanced scoping package that is intended to 

set footprint and key design decisions for the project.

09/05/2019 - Staff continues to meet regularly with ODOT and project consultant on 

design and site surveying.

05/07/2019 - Project design schedule confirmed with ODOT's selected design 

consultant (MurraySmith, Inc.) and notice to proceed was issued on April 3rd. Design 

is anticipated to be finalized winter/spring 2021 with RFP for construction being 

issued Spring 2021.
02/20/2019 - ODOT's contract and scope of services is in legal review at ODOT. Once 

approved site surveying will begin. 

10/16/2018 - Contract negotiation with selected design consultant continues.

09/12/18 - The ODOT RFP Selection Committee chose MurraySmith as the design 

consultant and are in the process of negotiating the design contract.

02/12/2018 - Cooperative Maintenance Agreement for OR 43 Multimodal 

Improvements and IGA for State Delivered Project approved by City Council.

04/09/2018 - Final Project Charter Issued by ODOT.

06/16/2018 - Mini-RFP for design services issued by ODOT with submission due by 

2pm on July 10, 2018.

07/25/2018 - ODOT RFP Selection committee began preliminary review of submitted 

proposals.

08/06/2018 - ODOT/City of West Linn IGA for Right-of-Way Services approved by City 

Council.

OR-43 Design - Hidden Springs Rd. to I-205

09/05/2019 - Design of this section of the corridor is to begin at a later date. Specific 

design timeline is to be determined. 

12/12/2019 - Council awarded construction contract to Moore Excavating at the 

December 9th meeting. Construction to begin mid January 2020. 

12/01/2019 - Project information article printed in the December Issue of West Linn 

Living magazine. 

11/26/19 - A public bid opening was held in Council Chambers.  A total of 8 bids were 

received with Moore Excavation, Inc. being the lowest responsive bidder at 

$4,069,875.00.  Contract award is scheduled for the December 9th Council Meeting. 

Spring 2023Winter 2021 $230,972.00Highway 43 Improvements $2,200,000.00



11/25/19 - City Staff met with the owner of the Lily Pond Pre-school (1556 WFD) to 

discuss the removal of the large trees adjacent to their property.  The goal is to have 

the City contractor remove the trees during winter break while kids are out.  Also 

discussed was the removal and relocation of their fence around the playground along 

with play equipment.

11/15/2019 - Project information printed in the City printed newsletter. A copy of the 

article can be found at https://westlinnoregon.gov/communications/q4-20109-

newsletter . 

11/14/2019 - Final design (10th St. to 16th St.) is complete and project was issued with 

an Advertisement for Bid on 11/07/2019. Formal bids are due on 11/26/2019. The 

construction contract is anticipated to go before City Council for award on 

12/09/2019.

11/07/2019 - City staff attended the Willamette Main Street Executive Board meeting 

to provide project updates and receive feedback. Staff will attend the next meeting on 

December 9th. 

11/05/2019 - Contract for Tree removal along main street has been executed and will 

be conducted by Arbor Pro Tree Experts. Work scheduled to begin after January 1, 

2020.

10/17/2019 - City has received 90% plans which have been redlined for refining of 

final design. The City is currently soliciting quotes for removal of existing street trees. 

Salveagable trees and landscaping will be relocated in coordination with Main Street 

Volunteers. Staff is reviewing alternatives to a landscape median due to conflicts with 

the angled parking. Staff will presenting a project update to City Council at the 

October 21st Work Session. 

10/16/2019 - City is coordinating with utility companies including NW Natural and 

PGE. NW Natural intends to relocate existing gas main ahead of City's construction. 

PGE has provided three options for powerline relocation. Relocation options have 

been provided to the Historic Main Street Group for feedback.  

10/15/2019 - Public Works Director met with the Main Street Group for continued 

discuss of the project and to provide an update on discussed design elements. An 

updated sketch concept rendering is posted at 

https://westlinnoregon.gov/publicworks/historic-willamette-main-street-and-10th-st-

interchange-streetscape-project. 

10/03/2019 - Public Works Director met with the Main Street Executive Board to 

discuss project progress. Staff has been meeting with utility companies to review 

utility relocation plans.

09/16/19 - Joint Work Session with City Council and the Transportation Advisory 

Board.  Public Works Director Lance Calvert provided an update on the project.



09/05/2019 - Design is ongoing. City staff continues to meet with Historic Main Street 

Group and main street business owners (most recently on 9/5/19 & 9/6/19). The City 

is considering removal of the concept of reverse angled parking based on community 

feedback. A demo area for the reverse angle parking concept is being considered as 

well to provide additional education/outreach to citizens and in order to receive 

additional feedback from the community. 

08/01/2019 - City presented at the West Linn Chamber of Commerce hosted "Lunch & 

Learn" on August 1st (https://westlinnchamber.org/calendar/).  The presentation can 

be found here: Chamber of Commerce Presentation.

07/26/2019 - City met with the Historic Main Street Board along with 15+ main street 

business owners to discuss project and receive feedback.  City staff has a re-occurrring 

meeting (1 per month on Fridays) with the board.

07/16/2019 - City is holding monthly meetings (once per month on Mondays) with the 

Historic Willamette Main Street Design Committee to provide updates and to receive 

feedback.

07/02/2019 - City Engineer/Public Works Director Lance Calvert met with the Savanna 

Oaks NA to discuss 10th St. interchange and progress on Historic Willamette designs.

06/13/2019 - Open House held at West Linn Police Department Community Room. 

Information slides can be found on the project page 

(https://westlinnoregon.gov/publicworks/historic-willamette-main-street-and-10th-st-

interchange-streetscape-improvements-design). 

05/30/2019 - Open House postcards sent to residents within 1000' radius of 

Willamette Falls Drive and Salamo Rd. (WFD from 10th to 16th and Salamo Rd. from 

10th to Vista Ridge Dr.)

05/22/2019 - Open House details provided in City's weekly email.

05/17 /2019 - Open House event outreach began including: Facebook event, 

advertisement on City's main page, email communications to Historic Main Street 

Group, email communication to City NA presidents.  

04/10/2019 - Public Works Director Lance Calvert met with the Willamette 

Neighborhood Assocation and provided updates on current project including design 

status (30%), exploratory boring that occured in March and estimates on timelines for 

future construction. 

04/04/2019 - Public Outreach Meeting with Historic Main Street Group took place on 

March 22nd. Design is ongoing with 30% plans expected by end of this month.

03/19/2019 - Exploratory bore tests being conducted between the hours of 7am and 

7pm through March 22nd. 

03/05/2019 - Lance Calvert, Public Works Director attended the Savanna Oaks 

Neighborhood Association meeting to provide information on project as well as 

provide opportunites for members to inquire about project specifics and/or relay 

concerns to be considered during the design process. 

02/13/2019 - Preliminary site surveying is ongoing.

Winter 2019          

Summer 2020

$258,677.00
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Winter 2020                
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$3,000,000.00                            

$4,000,000.00



01/08/2019 - Contract approved. City is scheduling a kickoff meeting with the 

consultant.

12/27/2018 - Contract for design is signed and executed. Utility locates are scheduled 

in the next two weeks in order to identify existing underground utilities in the project 

area.

12/10/2018 - Design contract award for HHPR approved by City Council. 

10/10/2018 - The firm of HHPR has been selected. Scope and fee negotiations are 

underway.

9/12/2018 - Advertisement for Design and Construction Administration Services 

closed. The City received three (3) bids which are currently under review.

8/15/2018 - Advertisement for Design and Construction Administration Services 

published on the City's bid website.  

12/09/2019 - Project on hold and will resume after the first of January (2020).

09/05/2019 - Transportation Advisory Board reviewed Safe Route project list on 

7/24/2019 and made unanimous recommendation to prioritize the following school 

routes: Cedaroak, Rosemont, and Trillium. Meeting notes can be found at 

(https://westlinnoregon.gov/publicworks/transportation-advisory-board-meeting-49).

07/09/2019 - City staff met with the Robinwood Neighborhood Association on 

Tuesday, July 9th at 7pm at the Robinwood Station to discuss Safe Routes to School 

plans for Cedaroak Park Primary School.

06/18/2019 - City staff met with the Hidden Springs Neighborhood Association on 

Tuesday, June 18th at 7pm at the Adult Community Center to discuss Safe Routes to 

School plans for Trillium Creek Primary School.

06/14/2019 - City staff emailed four of the six neighborhood associations - Bolton NA, 

Parker Crest NA, Sunset NA, and Willamette NA - about setting up meetings to discuss 

proposed safe routes to school and project lists in their respective neighborhoods.

05/15/2019 - City staff participated in Walk and Bike to School Day at Rosemont Ridge 

Middle School by helping to hand out prizes to students who walked or biked to 

school. See an article about the event on the District's website. City staff also met with 

School District staff to discuss further coordination efforts between the District and 

City to expand education and outreach opportunities at West Linn schools.

05/03/2019 - City staff emailed six neighborhood associations - Bolton NA, Robinwood 

NA, Parker Crest NA, Sunset NA, Hidden Springs NA, and Willamette NA - about setting 

up meetings to discuss proposed safe routes to school and project lists in their 

respective neighborhoods. This email led to meetings with the Hidden Springs NA 

(6/18/2019) and Robinwood NA (7/9/2019).

Winter 2019          

Summer 2020

$258,677.00

$345,850.00 

Multiple awards 

Winter 2019 to 

Winter 2020

$29,322.00
Varies 2020 to 

2022

Winter 2020                

Summer 2021

Safe Routes to Schools $1,000,000.00

Historic Willamette Main Street and 10th 

St./Interchange Streetscape 

Improvements Design 

$3,000,000.00                            

$4,000,000.00



04/15/2019 - Consultant DKS presented results of Safe Routes to School Evaluation 

and Planning project to City Council at the Work Session (materials uploaded to 

project files). Council directed staff to perform more outreach to School PTAs and City 

Neighborhood Associations to refine list of priority projects.

04/10/2019 - Lance Calvert Public Works Director attended the Willamette 

Neighborhood Association meeting and provided general updates regarding 

Transportation GO Bond projects. Lance informed the group that the Safe Routes 

Project would be presented to Council on April 15th and encouraged residents to 

attend or watch on television. 

03/20/2019 - Project evaulation results, open house feedback, and preliminary cost 

estimates were presented to the Transportation Advisory Board. Board members 

voted unaimously to have the City create a draft Action Plan for future review and 

approval. Project information will be presented to the City Council at the April 15th 

Work Session. 

01/29/2019 - City and School District held an open house at Trillium Creek Primary 

School for students, parents, teachers, and community members to provide input on 

recommended safe routes.

01/08/2019 - DKS has developed a preliminary list of projects and cost estimates. An 

open house is planned for the night of January 29, 2019 at Trillium Creek Primary 

School for the public to comment on proposed safe routes and priority projects. Stay 

tuned to the City's newsletter and social media for more information.

11/13/2018 - DKS Associates is refining the draft plans and compiling preliminary 

project prioritization and cost estimates.

10/16/2018 - Consultant is developing draft plan revisions.

09/04/2018 - Work Order issued to DKS Associates to begin evaluation and planning 

efforts for Trillium Primary, Sunset Primary, and Rosemont Ridge schools

9/16/19 - Joint Work Session with City Council and the Transportation Advisory Board.  

Public Works Director Lance Calvert provided an update on the project.

08/08/2019 - Open House held at West Linn City Hall in Council Chambers. 

Information slides and public comments can be found on the project page 

(https://westlinnoregon.gov/publicworks/willamette-falls-drive-improvements-10th-

street-hwy-43).

07/31/2019 - Open House details provided in City's weekly email.
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7/30/2019 - Open House postcards sent to residents within 500' radius of Willamette 

Falls Drive (WFD from 10th to 16th and from 10th to Highway 43).

07/26/2019 - City will be hosting an open house for it's Arterial Roadway Design 

Project which will provide preliminary design for OR-43 from Hidden Springs to the I-

205 interchange as well as for Willamette Falls Dr. between Highway 43 and the 

Tualatin River (excluding the section between 10th and 16th). The Open House will 

take place at City Hall Council Chambers on August 8th between 6-8pm.

05/13/2019 - City Council awarded design contract to Murraysmith, Inc. for the 

Arterial Roadway Preliminary Design project which provides preliminary design for 

this project and Highway 43 (Hidden Springs. Rd. to I-205).

04/23/2019 - Public Works Director Lance Calvert provided general updates to the 

Sunset Neighborhood Association with regards to the Waterfront project and 

discussed preliminary configuration of related future Willamette Falls Drive 

improvements (Hwy 43 to 10th St.).

04/10/2019 - Public Works Director Lance Calvert provided general updates on the 

future of the project to the Willamette Neighborhood Association.  Project is 

scheduled for future design/construction. Dates are to be determined. 

2023TBD $230,659.00
Willamette Falls Drive Improvements: 

10th St. to Hwy 43 
$2,000,000.00


